T Washington State .
" Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date
009687 Project limits US 97 NB N/A
Calculated by Date Work Started Date Work Completed Date
Gregory F. Bivins 8/5/2021 7/26/2021
Inspector Date Reviewed by Date
Gregory F. Bivins 8/5/2021 Clint Bucknell 8/6/2021
Checked by Date Materials Mgr. Date Materials
Dean A. Long 8/11/2021 n/a No
Item # 31

Project Temporary Traffic Control
Group #1,2,3
Lump Sum

Estimate # 01
$/Unit: $156,000.00 - Round to nearest Hundredth

07/26/2021 - 08/05/2021

** total bid item price / by the number of working days in contract X number of days worked.

$156,000.00/35working days*9 working days this estimate = $40,114.286
Round To = $40,114.29

OK TO PAY
Group 1 @ 13,371.43
Group 2 @ 13,371.43
Group 3 @ 13,371.43

Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N | (Office Use)
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. [ nit. Date Init. Date
0031 PROJECT TEMPORARY 1 8/5/21 LS. ]13371...]| 14 EK 8/13/21 DAL |8/16/21 1
TRAFFIC CONTROL
0031 PROJECT TEMPORARY 2 8/5/21 LS. 113371..] 15 EK 8/13/21 DAL |8/16/21 1
TRAFFIC CONTROL
0031 PROJECT TEMPORARY 3 8/5/21 LS. ]13371...] 16 EK 8/13/21 DAL |8/16/21 1
TRAFFIC CONTROL
Attachments




9687 Lump Sum
Breakdowns Thru Est
1.xIsx

Microsoft Excel
Worksheet

25.4 KB

DOT Form IP 422-635ER EF
Revised 4/2009



Lump Sum Breakdown

Item 2 - Removing Miscellaneous Traffic Item
Lump Sum Amount - $1,250.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 31 - Project Temporary Traffic Control
Lump Sum Amount - $156,000.00

Amount Working Days ~ Amount Due
$156,000.00 35 $4,457.14
% Total % Total Paid
Days Complete Amount Due Est. # Complete to Date
9 25.71% $40,114.29 1 25.71% $40,114.29
% Total % Total Paid
Days Complete Amount Due Est. # Complete to Date
0 0.00% $0.00 25.71% $40,114.29
% Total % Total Paid
Days Complete Amount Due Est. # Complete to Date
0 0.00% $0.00 25.71% $40,114.29



Lump Sum Breakdown

Iltem 32 - Structure Surveying
Lump Sum Amount - $9,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00
$0.00 0.00% $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 37 - SPCC Plan
Lump Sum Amount - $1,000.00

Office Calculation

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,000.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,000.00 0.00% $0.00 0.00% $0.00



Lump Sum Breakdown

Item 38 - E-Ticketing System
Lump Sum Amount - $300.00

Office Calculation

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$300.00 0.00% $0.00 0.00% $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$300.00 0.00% $0.00 0.00% $0.00



